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MEMORANDUM FOR: See Distribution

SUBJECT: | Operational Mission

_ Preparation
25X1A REFERENCES: A. Memorandum dated 23 April 1969 from
_ ‘ D/0/0SA, Subject: Same 8759-69)
25X1A B. Memorandum dated 30 April 1969 from
D/0/0SA, Subject: Same [___|8760-69)
1. Meetings were convened on 8 and 15 May 1969 for the
purpose of discussing outstanding action items from previous
meetings and to review progress up to date. Following were
in attendance:
a. 8 May 1969:
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b. 15 May 1969:

25X1A

2. Following items were discussed during the 8 May 1969
meeting: -

25X1A a. The mission requirement for | | was
further discussed and a proposed Black Book for presen-
tation before the 303 Committee is being prepared for
submission week of 26 May 1969. No other action in
this area pending by this committee until further
guidance and requirement received from USIB. (This is
expected about the week of 19 May 1969)

b. OSI had nothing to report other than that the
Chang Chou missile site has moved. This movement also
took place in July 1968 but the site was again reoccupied
in about a week.
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d. OEL indicated that a | ‘| for use i
‘ in the U-2R would not be available in sufficient time
25X1A for this mission. (See Reference B, paragraph 4c.) A
: feasibility study by |for_use of this receiver has
been initiated by AVD, ~
25X1A €. OEL has nothing to report on the movement of a !
automatic guidance signal receiver to USM-623. o
(See Reference B, paragraph 4b.) Subsequent exchange of ‘
messages indicates that shipment action is now being
accomplished. '
25X1A _ f. COMMO, AVD and D/M _indicated the 054 Keyer
" 25X1A Modulator mod to the ] | was sent to [___]
This mod provides indication of left and right AQM-37
25X1A drops and is not a permanent change to the|

g. OSI will re-evaluate the mission launch separa-
tion for timing based on the latest inputs. No planned
race track pattern will be flown on the operational
mission, however, the pilot will be given the option of
coming around for a second attempt to release should he
determine that his track is not correct for optimum
results. : :

3. Following discussion/update items were covered
during the 15 May 1969 Committee meeting:

25X1A a. The route to be submitted when the Black Book i
' is floated was presented to the attendees. ’
(0OSI) concurred with three minute separation as a good
tactic. He indicated that even up to 12 minutes is ' !
acceptable. (See paragraph 2g above.) : f

25X1A b. The[ ] training route for[;:::::]ndSSion on :
ed. ' f

v19 May 1969 was reviewed and approv

1A
25X c. It was indicated that there are two SA-2 sites
~in the Luta area and an urgent requirement still exists
for good photo coverage.
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d. As a result of the analysis of ClOQC,[::::::::]
indicated a strong interest in the Shanghai complex and
a need for further info from there. He suggested two
additional sorties in the Shanghai area and one in the
Luta area as minimum follow up requirements.
_25X1A - e. | | requested comments from the floor
relative to the[______  Jairborne receiver. A short
25X1A discussion on this subject revealed that a further
review would be in order to determine its full capability
plus the pros and cons of this equipment versus the
System 17. No action is to be taken at this time other
than a feasibility study. _
25X1A | | 2|5 1A
™ |
25X1A
: I |
25X1A
g. Consensus of opinion from all available sources
indicates that the immediate use of | | may
25X1A be withheld until such time as there is a more receptive

political atmosphere. After all training has been
o completed and an operational ready capability has been
25X1A established, this configuration and allied equipment
will be stored at [::::ﬁ

_ 3. The next meeting of this committee is scheduled for
1000L, 22 May 1969.

25X1A

Deputy Ior Uperations, OSA
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